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FCC Form 399:
Reimbursement Request

Facility 608 Service: DTV Call KVTH-DT @ Channel: 16 (UHF)
ID: Sign:
File 0000028438
Number:
FRN: 0001554666  Date 09/16
Submitted: /2019

Applicant Name, Type, and Contact Information

Applicant
Information Applicant
Applicant Address Phone Email Type
VICTORY TELEVISION Jim Grant +1 (501) jim. Corporation
NETWORK, INC. P.O. BOX 223-2525 grant@vtntv.
26207 com
LITTLE ROCK,
AR 72221
United States
: Reimbursement Contact Name and Information
Reimbursement
Contact ] Applicant Address Phone Email
Information
[Confidential]
Preparer Contact Name and Information
Preparer
Contact ) Applicant Address Phone Email
Information
The Preparer is same as the reimbursement contact.
Broadcaster Question Response
Information
and
Transition

Plan



Will the station be sharing equipment with No
another broadcast television station or

stations (e.g., a shared antenna, co-location

on a tower, use of the same transmitter

room, multiple transmitters feeding a

combiner, etc.)? If yes, enter the facility ID's

of the other stations and click 'prefill' to

download those stations' licensing

information.

Briefly describe transition plan Please see Transition Plan Narrative.
Transmitters Section Question Response

Transmitter Related Do you have transmitter related expenses? Yes

Expenses

Existing Transmitter Information

Primary
Transmitter Section Question Response
Existing Transmitter Type of change Retune
Description Existing
Use Primary
(Main)
Ownership Owned
Owner N/A
Is this transmitter currently shared with No

another station?

Is this transmitter currently in operating Yes
condition?
Existing Transmitter Manufacturer Axcera
Manufacturer and Type
Model LU2000ATD
Year 2008
Type Solid State

Solid State Cooling Air Cooled



Primary

Transmitter geaction

New IOT Tubes

New Mask Filter

New Exciter

) Other Transmitter Costs
Primary

Transmitter gqction

Electrical Service

HVAC Service

Solid State Power capacity

Retuning Transmitter Costs

Question

Number of Tubes (including accessories)
needed

Power

Other Power

Is a new exciter needed?

Question

Service Entrance (3 phases 800A 208V)

Switchgear (industrial 800 amp)

Transformer (480V)

Power

Rigid Conduit and Wiring

Size

Length

Other Electrical Service

Description

Does the replacement transmitter require
HVAC Service?

Type

Size

Other Size

2 kw

Response

N/A

3 kw

N/A

No

Response

No

No

No

N/A

No

N/A

N/A

No

N/A

No

N/A

N/A

N/A



Transmitter Building Does the Transmitter Building require an No

Addition/Modification or addition, modification, other leashold
Leasehold Improvement improvement?
Size N/A
Channel 14 Costs Is an RF Consulting Engineer needed? N/A
Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? = N/A

Number of Days N/A

) Other Transmitter Cost Not Listed
Primary

Transmitter Information not provided.

New Transmitter Costs

Interim
Transmitter Section Question Response
New Transmitter Use Interim

Description of Use N/A
Change Type Purchase
Manufacturer
Model TMU9-3
Transmitter Type Solid State
Solid State Cooling Air Cooled

Solid State Power capacity 3 kw



Other Transmitter Costs

Interim

Transmitter geaction

Electrical Service

HVAC Service

Justification for New Transmitter

Question

Service Entrance (3 phases 800A 208V)
Switchgear (industrial 800 amp)
Transformer (480V)

Power

Rigid Conduit and Wiring

Size

Length

Other Electrical Service

Description

Does the replacement transmitter require
HVAC Service?

Interim
transmitter
to feed the
interim
antenna
located
lower on
the tower
for the pre-
auction
channel to
avoid
prolonged
off-air
period
during the
transition in
order to
meet the
construction
deadline.

Response

No

No

Yes

150 kVA

No

N/A

N/A

Yes

Electrical
installation
for interim
transmitter.

Yes



Interim
Transmitter

Type Cooling
Only

Size 5 tons

Other Size N/A
Transmitter Building Does the Transmitter Building require an No
Addition/Modification or addition, modification, other leashold
Leasehold Improvement improvement?

Size N/A
Channel 14 Costs Is an RF Consulting Engineer needed? N/A

Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? N/A

Number of Days N/A

Inside RF System Is an additional interior RF system required No
to support this interim transmitter?

Other Transmitter Cost Not Listed
Name

Remote Monitoring and Control

Transport Stream Processing and
Evaluation

Description

See included narrative. Our existing interim
transmitter cannot integrate into our existing
monitoring and control system. We must be
able to monitor and power down our interim
transmitter remotely. (Lines 1 thru 5 apply
to this component.)

Harmonic Multiplexer for KVTH-DT to
facilitate transitioning between existing,
interim, and re-channeled primary
transmitters (see narrative.)



Antennas  Section Question Response

Antenna Related Expenses Do you have antenna related expenses? Yes



Primary

Antenna Seaiian

Existing Antenna

Description

Existing Antenna
Manufacturer and Type

Existing Antenna Information

Question

Type of change

Antenna Use

Description of Use

Ownership

Owner

Site

Is the existing antenna shared with another
station or stations?

Is the existing antenna directional?

Is antenna in operating condition?

Is antenna located on or in close proximity
to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels

Design power capacity in use

Lower Limit

Upper Limit

Other Antenna Type

ERP: (Effective Radiated Power)

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

Yes

No

Full Power

Top Mount

Not in Stack

Horizontal

Slotted
Coaxial

N/A

N/A

N/A

N/A

N/A

N/A

66.4 kW



Manufacturer

Model TWSC-30C

Year 1994



. New Antenna Costs
Primary

Antenna Seaiian

New Antenna Description

New Antenna
Manufacturer and Types

Question

Use

Description of Use

Change Type

Is this a request for upgraded equipment?

Ownership

Owner

Is antenna shared?

Is antenna directional?

Will antenna be located on or in close
proximity to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels/Bays

Lower Limit

Upper Limit

Design power capacity in use

Other Antenna Type

ERP: (Effective Radiated Power)

Manufacturer

Response

Primary
(Main)

N/A

Purchase
New

Yes

Owned

N/A

No

Yes

No

Full Power

Top Mount

Not in Stack

Elliptical

Slotted
Coaxial

N/A

N/A

N/A

N/A

N/A

N/A

52.6 kKW



) Other Antenna Costs
Primary

Antenna Sl

Combiner for Shared

Antenna

Elbow Complex

Side Mount Brackets

Pattern Scatter Analysis

Model

Year

Justification for New Antenna

Question

Do you need a Combiner for a Shared
Antenna?

Type

Number of channels supported
Frequencies of channels supported
Frequency

Do you need a combiner output splitter
/switcher for dual feed lines?

Do you require the separate purchase of
the Elbow Complex?

Broadband or Single Channel?
Feed Line Size

Do you require the separate purchase of
side mount brackets for a high power
antenna?

Do you require separate purchase of
pattern scatter analysis for a side mount
high or medium power antenna?

TFU-
24ETT-
RS200

2018

Antenna is
slotted
coaxial and
cuttoa
single
channel. As
such, itis
not
retunable.
See
narrative.

Response

No

N/A

N/A

N/A

N/A

No

N/A

N/A

No

No



Sweep Test Do you require the sweep testing of Yes
transmission line and antenna?

. Other Antenna Cost Not Listed
Primary

Antenna Information not provided.



. New Antenna Costs
Interim

Antenna Seaiian

New Antenna Description

New Antenna
Manufacturer and Type

Question

Use
Description of Use

Change Type

Ownership

Owner

Is antenna shared?

Is antenna directional?

Will antenna be located on or in close
proximity to an antenna farm?

Class
Mounting
Antenna position in stack

Polarization

Type

Number of Stations Supported
Number of Panels/Bays

Lower Limit

Upper Limit

Design power capacity in use
Other Antenna Type

ERP: (Effective Radiated Power)
Manufacturer

Model

Year

Response

Interim

N/A

Purchase
New

Owned

N/A

No

Yes

No

Full Power

Side Mount

Not in Stack

Horizontal

Slotted
Coaxial

N/A

N/A

N/A

N/A

N/A

N/A

55.0 kW

TFU-16WB-
1-R S230

2018



Other Antenna Costs

Justification for New Antenna

Question

Do you require the separate purchase of
the Elbow Complex?

Broadband or Single Channel?

Feed Line Size

Do you require the separate purchase of
side mount brackets for an antenna?

Do you require separate purchase of
pattern scatter analysis for a side mount
high or medium power antenna?

Do you require the sweep testing of
transmission line and antenna?

Interim
Antenna Seaiian
Elbow Complex
Side Mount Brackets
Pattern Scatter Analysis
Sweep Test
. Other Antenna Cost Not Listed
Interim
Antenna Information not provided.

Interim
antenna to
operate
lower on
the tower
for the pre-
auction
channel to
avoid
prolonged
off-air
period
during the
transition in
order to
meet the
construction
deadline.

Response

No

N/A

N/A

Yes

Yes

Yes



TransmissionSection Question Response

Line o _ o
Transmission Line Do you have transmission line related Yes

Related Expenses expenses?

Existing Transmission Line

Primary
Transm'SS|onSection Question Response
Line
Existing Transmission Type of change Utilize
Line Description Existing
Use Primary
(Main)
Description of Use N/A
Ownership Owned
Owner N/A
Site N/A

Is the existing transmission line shared with No
another station or stations?

Is Transmission Line in operating condition? = Yes

Existing Transmission Manufacturer Dielectric
Line Manufacturer and
Diameter 41/16
inches
Other Diameter N/A
Segment Length 19 1/2
inches
Other Segment Length N/A
Number of parallel runs 1
Length 450 feet

per run



Other Transmission Line Expenses Not Listed

Primary
Transmissionnformation not provided.
Line

. New Transmission Line
Interim
Transm'ss'onSection Question
Line

New Transmission Line Use

Costs
Description of Use

Change Type

Type

Diameter

Segment Length

Other Segment Length
Number of parallel runs

Length

Justification for New Transmission Line

Response

Interim

N/A

Purchase
New

Flexible Air

3 inches

N/A

400 feet per
run

Transmission
line to
connect the
interim
transmitter to
the interim
antenna to
operate
lower on the
tower for the
pre-auction
channel to
avoid
prolonged off-
air period
during the
transition in
order to
meet the
construction
deadline.



Other Transmission Line Expenses Not Listed

Interim
Transm|SS|onName Description
Line
VSWR Monitor Device to monitor VSWR levels on our

interim line to prevent line burnout.



Tower Section

Equipment
And
Rigging
Costs

Tower Equipment or
Rigging Costs Changes

. Existing Tower
Primary g

Tower Section
Existing Tower
Description

Existing Tower Structure
Registration

Coordinates (NADS83 (
North American Datum of
1983))

Question

Do you have tower equipment or rigging
costs changes?

Question

Type of change

Tower Use

Description of Use
Ownership
Is this tower consider Complex?

Is this tower currently shared with any other
stations?

One or more FM, AM or TV radio
broadcaster(s)

Others Types of Users

Is tower documented for structural analysis?
Is tower compliant with Rev G?

Do you have a tower registration number?
ASR Number

Latitude (NAD83)

Longitude (NAD83)

Overall Structure Height
Support Structure Height

Ground Elevation Above Mean Sea Level
(AMSL)

Response

Yes

Response

Modify
Existing

Primary
(Main)

N/A

Owned

No

No

N/A

N/A

No

No

Yes

1049466

34° 22'
20.0" N-

093° 02
49.0" W-

460.95 feet

400.91 feet

950.12 feet



Structure Type TOWER -

Free
Standing or
Guyed
Structure
Tower Owner Victory
Television
Network,
Inc.
Date Constructed 01/01/1996
: Tower Modification Costs
Primary
Tower Section Question Response
Engineering Study Please what type of engineering study is Study needed
required, if any: for
undocumented
/poorly
documented
tower
Tower Reinforcements Please select whether tower reinforcements = Serious
are needed: Reinforcements
needed
: Tower Rigging Costs
Primary g9ging
Tower Section Question Response
Tower Rigging Costs Complex Tower N/A
Helicopter Services Are helicopter services required? No
Required
: Other Tower Expenses Not Listed
Primary
Tower

Name Description

Interim Installation Install interim antenna and transmission line.



Outside Section
Professional _ .
Services Outside Project
Costs Management Services

Outside RF consulting
Engineering Services

Attorney and Other
Outside Consulting
Services

Question

Do you require outside project management
services?

Number of Hours

Explanation

Perform engineering study for new channel
assignment and antenna development

Prepare engineering section of Form FCC
Construction Permit Application

For Auxiliary Facility

For Main Facility

Prepare engineering section of Form FCC
License to Cover Application

For Auxiliary Facility

For Main Facility

Prepare request for Special Temporary
Authority

Quantity

Do you have Distributed Transmission
System engineering services?

Critical Facility

Terrain-Shielded Facility

Prepare and file Form FCC Construction
Permit Application

For Auxiliary Facility

For Main Facility

Prepare and file Form FCC License to
Cover Application

Response

Yes

350

Please see
attached
Transition
Plan
Narrative.

Yes

Yes

No

Yes

Yes

No

Yes

Yes

N/A

N/A

N/A

Yes

No

Yes

Yes



For Auxiliary Facility

For Main Facility

Prepare request for Special Temporary
Authority

Quantity

NEPA Section 106 environmental review

Environmental Assessment

ASR Modification

FAA Consultation (including preparation of
FAA Form 7460)

Negotiation of Lease and other Matter for
Shared Locations

Prepare or Review FCC Form 399 for
Reimbursement

Address transition timing and coordination
issues w/ other stations and wireless

providers
RF Field Engineering Comprehensive coverage verification via
Services field study

RF exposure measurements
Additional Field Engineering Service
Number of Days

Justification

, Other Professional Services Expenses Not Listed
Outside

Professional Information not provided.
Services
Costs

No

Yes

Yes

No

No

No

No

No

Yes

No

No

No

No

N/A

N/A



Section

Other

Expenses
P AM Pattern Disturbance

Facility Expenses

Permit and Filing Costs

Other Miscellaneous
Expenses

Question

Is an Impact Study needed?

Is Remediation needed?

Name

Other Distributed Transmission System
Expenses Not listed

Name

Is Notification of a Medical Facility required
as a result of DTV broadcasting?

Local Zoning

Non-zoning permits

BLM or NFS Coordination

FCC Construction Permit Minor Change

FCC License to Cover Application

FCC Special Temporary Authority
Application

Does this relocation require paying
Disposal Costs (for equipment and other
waste, net of any salvage value)?

Does this relocation require Equipment
Delivery or Handling Charges not otherwise
included in individual item costs?

Does this relocation require Equipment
Storage?

Does this relocation require the
Development and Airing of an
Announcement regarding an upcoming
channel change?

Does this relocation require MVPD
Notification of a Channel Change?

Response

No

No

N/A

N/A

N/A

Yes

No

No

No

Yes

Yes

Yes

Yes

Yes

No

Yes

Yes



Other Other Expenses Not Listed

Expenses NI

Arkansas Use Tax

Security Cameras

Project-related Insurance

Description

We must pay Arkansas use tax on taxable
purchases. Our out-of-state vendors are not
required to collect or remit the taxes on our
behalf. We must calculate and pay use tax
ourselves. We have estimated our tax
obligation based on our repack budget.

A set of security cameras to prevent the
need for on-site security, paid personnel to
oversee the tower crew, and additional
storage costs.

Insurance costs directly related to the
KVTH-DT repack project.



Cost
Information

Transmitters

Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Description

Interim
Transmitter
TMU9-3

UHF - Air
Cooled
Solid State
Transmitter
3 kw

Predetermined Estimated

Cost Estimate Cost
$393,762.73 $379,796.11
$129,139.20 $129,139.20

Estimated
Cost
Justification

**System
Notice:
Estimate
adjusted and
locked
because line
has been
superseded.
***No 3kw
transmitter
cost is given
in the catalog
of estimated
expenses.
Our 3kw
transmitter
costs
$129,139.20.
The minimum
cost in the
catalog for a
4kw is
$157,000.
While there is
no catalog
price range
for the
needed 3KW,
this cost is in
line.

Actual Cost

$190,292.91

$129,139.20

Actual Cost
Justification

The actual
cost matches
exactly to the

estimated
cost, but the

reimbursemen
system has
flagged this
field as
required.



UHF - Air
Cooled
Solid State
Transmitter
2.501 -
3.999 kw

Other
Electrical
Service:
Electrical
installation
for interim
transmitter.

Transformer
3 phase
/480v - 150
KVA

$155,600.00 $129,139.20 For some N/A
reason this
line appeared
in our 399
and the other
line for a 3kw
transmitter is
locked. It
won't let us
proceed
without
entering a
value so we
are just
entering the
value for the
3kw and

moving on.

$2,859.53 $2,859.53 Electrical

installation for

$2,859.53

interim
transmitter.

$25,550.00 $39,259.18 Our
transformer is
part of our
UPS. The
UPS and
transformer
are rated for
30kw. Our

calculations

$39,259.18

indicate
adding the
interim
transmitter to
this system
will overload
it. A 40kw
version of the
same model
be adequate
to get us
through the
repack.

N/A

N/A

N/A



5Ton
system

Transport
Stream
Processing
and
Evaluation

$20,250.00 $19,035.00 Cooling $19,035.00

capacity at
the building is
marginal. The
interim
transmitter
(air cooled)
and the
primary
transmitter
will both be
online for
testing during
the hottest
months of the
year. Our
calculations
(see
narrative)
indicate we
need
additional
cooling.

$51,299.00 $51,299.00 see attached $0.00
narrative

N/A

N/A



Remote
Monitoring
and Control

Primary
Transmitter
LU2000ATD

UHF and
VHF - minor
banding
issues

3 kW mask
filter

Sub-total

$9,065.00 $9,065.00
$109,355.00 $104,257.12
$105,200.00 $100,000.00
$4,155.00 $4,257.12
$503,117.73 $484,053.23

See included
narrative. Our
existing
interim
transmitter
cannot
integrate into
our existing
monitoring
and control
system. We
must be able
to monitor
and power
down our
interim
transmitter
remotely.
(Lines 1 thru
5 apply to
this

component.)

N/A

Axcera, our
primary
transmitter
manufacturer,
appears to be
incapable of
rechanneling
services.
They don't
respond to
calls or e-
mails,
necessitating
3rd party
rechanneling,
which costs
slightly more.

N/A

$0.00

$55,345.49

$51,088.37

$4,257.12

$245,638.40

N/A

N/A

N/A

N/A



Total for all $2,577,214.25 $2,421,406.59 N/A

systems

Components

Actual Information
Description File Name

UHF - Air Cooled Solid
State Transmitter 3 kW

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

UHF - Air Cooled Solid Information not provided.
State Transmitter 2.501 -
3.999 kw

$1,644,423.82

Invoice & Quote for
the KVTH interim
3kw transmitter.
Invoice represents
initial 30%
downpayment.
Delivery is listed on
invoice but not
included in this total
$38,741.76

Invoice & Quote for
the KVTH interim
3kw transmitter.
Invoice represents
the 2nd (60%)
downpayment.
Delivery is listed on
invoice but not
included in this total
$77,483.52

Final payment to
vendor for KVTH-
DT interim
transmitter.
$12,913.92

N/A



Other Electrical Service:
Electrical installation for
interim transmitter.

Transformer 3 phase/480v -
150 KVA

Component Description:

Amount:

Component Description:

Amount:

Electrical work
related to KVTH-
DT transmitter
installation, using
the "time and
materials" billing
method.
$2,859.53

KVTH-DT invoice
for replacement
transformer system
to bring our interim
transmitter online.
$39,259.18



5 Ton system

Component Description:

Amount:

Component Description:

Amount:

KVTH-DT Cooling
capacity is
marginal. Our
calculations (see
attached narrative)
indicate we need 5
tons of additional
cooling capacity.
$18,585.00

Structural engineer
to assess the
proper placement
for the HVAC wall
mount unit.
Building is
composed of
concrete slabs and
there was some
question about
structural integrity
of the building due
to the holes
required to install
the unit.

$450.00



Transport Stream
Processing and Evaluation

Component Description:

Amount:

Component Description:

Amount:

Remote Monitoring and
Control

Component Description:

Amount:

UHF and VHF - minor
banding issues

Harmonic
Multiplexer for
KVTH-DT to
transition between
existing, interim,
and re-channeled
primary
transmitters (see
narrative.)
$19,999.00

Transport stream
licensing and
monitoring
equipment from
Triveni Digital for
the transmitter
transitions (see
narrative.)
$31,300.00

KVTH-DT interim
transmitter
monitoring and
control system.
Lines 1 thru 5
(totaling $9065.00)
only apply towards
this component.
$9,065.00



Component Description:

Amount:

Component Description:

Amount:

Final payment for
equipment &
services needed to
rechannel our
existing primary
transmitter to our
newly assigned
channel. . Mask
filter not included in
this total. Sum total
of line items
$545.82,
$2,740.08,
$1,120.00,
$2,895.00
$7,300.90

Initial payment for
equipment &
services needed to
rechannel our
existing primary
transmitter to our
newly assigned
channel. This
invoice represents
a 30% down
payment
necessary to start
work on this
component. Mask
filter not included in
this total.
$15,326.51



Component Description:

Amount:

2nd payment for
equipment &
services needed to
rechannel our
existing primary
transmitter to our
newly assigned
channel. This
invoice represents
a 60% down
payment
necessary to start
work on this
component. Mask
filter not included in
this total.
$28,460.96



3 kW mask filter

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

2nd Invoice (with
original Quote) for
a mask filter
needed to
rechannel our
existing primary
transmitter. This
invoice represents
the 2nd payment
(60% of total)
necessary to start
work on this
component.
$2,554.27

Final Invoice (with
original Quote) for
a mask filter
needed to
rechannel our
existing primary
transmitter.
$425.71

Invoice & Quote for
a mask filter
needed to
rechannel our
existing primary
transmitter. This
invoice represents
a 30% down
payment
necessary to start
work on this
component.
$1,277.14



Antennas
Cost

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost
Description Cost Estimate Cost Justification Actual Cost Justification
Interim $213,940.00 $182,891.12 $123,153.28
Antenna
TFU-16WB-
1-R S230
Pattern $5,260.00 $0.00 The cost N/A N/A
scatter fora
analysis for scatter
side mount study has
high/med been
power included
antennas with the
(if not interim
included in antenna
antenna bracket
base cost) cost
component.
UHF - $89,400.00 $106,545.60 This $58,600.08 N/A
Lower increase
Power reflects the
Side actual cost
Mount, for the
One interim
station antenna.
antenna - This cost is
medium still within
power (50- the range
200 kW), of
horizontally estimated
polarized costs given
by the FCC
Catalog of
Potential
Expenses.
See quote.
Sweep test $6,730.00 $6,400.00 N/A $6,400.00 N/A
of existing

antenna



Side mount
brackets
for high
power
antennas
(if not
included in
antenna
base cost)

UHF -
Lower
Power
Side
Mount,
One
station
antenna -
medium
power (50-
200 kW),
horizontally
polarized

Primary
Antenna
TFU-24ETT-
RS200

Sweep test
of existing
antenna

$23,150.00 $22,000.00
$89,400.00 $47,945.52
$296,230.00 $241,400.00
$6,730.00 $6,400.00

Cost of an
interim
scatter

study
included
with this

cost

component.

¥*System
Notice:
Estimate
adjusted
and locked
because
line has
been

superseded.

***This
increase
reflects the
actual cost
for the
interim
antenna.
This cost is
still within
the range
of
estimated
costs given
by the FCC
Catalog of
Potential
Expenses.
See quote.

N/A

$10,207.68

$47,945.52

$214,457.92

$6,400.00

N/A

This
increase
reflects the
actual cost
for the
interim
antenna.
This cost is
still within
the range
of
estimated
costs given
by the FCC
Catalog of
Potential
Expenses.
See quote.

N/A



UHF - High
Power Top
Mount
(200-1000
kw), One
station
antenna,
elliptically
or
circularly
polarized

Sub-total

Total for
all
systems

Components

Actual Information
Description

Pattern scatter analysis for
side mount high/med power
antennas (if not included in

antenna base cost)

UHF - Lower Power Side
Mount, One station
antenna - medium power
(50-200 kW), horizontally
polarized

$289,500.00

$510,170.00

$2,577,214.25

$235,000.00 N/A

$424,291.12 N/A

$2,421,406.59 N/A
File Name

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

$208,057.92 N/A
$337,611.20 N/A
$1,644,423.82 N/A

Final payment for
interim high-power
antenna.
$10,654.56

2nd payment for
interim high-power
antenna. This
invoice represents
a 45% down
payment necessary
to start work on this
component.
$47,945.52



Sweep test of existing
antenna

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Initial payment for
field engineer
interim line
/antenna sweep
study with report.
This invoice
represents a 45%
down payment
necessary to start
work on this
component.
$2,880.00

Final payment for
sweep testing.
$640.00

2nd payment for
field engineer
interim line
/antenna sweep
study with report.
This invoice
represents a 45%
down payment
necessary to start
work on this
component.
$2,880.00



Side mount brackets for
high power antennas (if not
included in antenna base
cost)

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Final payment for
interim antenna
side mount
brackets.
$1,020.76

2nd payment for
interim antenna
mount/bracket &
the interim scatter
study. The scatter
study is bundled
into this cost. This
invoice represents
a 45% down
payment necessary
to start work on this
component.
$4,593.46

Initial payment for
interim antenna
mount/bracket &
the interim scatter
study. The scatter
study is bundled
into this cost. This
invoice represents
a 45% down
payment necessary
to start work on this
component.
$4,593.46



UHF - Lower Power Side
Mount, One station
antenna - medium power
(50-200 kW), horizontally
polarized

Component Description:

Amount:

Sweep test of existing
antenna

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Initial payment for
interim high-power
antenna. This
invoice represents
a 45% down
payment necessary
to start work on this
component.
$47,945.52

2nd payment for
field engineer
primary existing line
/antenna sweep
study with report.
This invoice
represents a 45%
down payment
necessary to start
work on this
component.
$2,880.00

Initial payment for
field engineer
primary existing line
/antenna sweep
study with report.
This invoice
represents a 45%
down payment
necessary to start
work on this
component.
$2,880.00

Final payment for
sweep testing.
$640.00



UHF - High Power Top
Mount (200-1000 kW), One
station antenna , elliptically
or circularly polarized

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Initial payment for
primary antenna &
components. This
is an elliptical
antenna, but we
are not requesting
reimbursement
($30912) for that
aspect. See
included Letter.
This invoice
represents a 45%
down payment
necessary to start
work on this
component
$93,626.06

2nd payment for
primary antenna &
components. This
invoice represents
a 45% down
payment necessary
to start work on this
component
$93,626.06

Final payment for
KVTH-DT primary
antenna &
components. Sum
total of lines
$17,828.16,
$1,912.96,
$967.46, and
$97.22 on invoice
6942.

$20,805.80



Cost
Information

Transmission Line

Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost
Description Cost Estimate  Cost Justification Actual Cost
Interim $28,975.00 $27,775.00 $21,055.78
Transmission
Line
VSWR $5,375.00 $5,375.00 The $0.00
Monitor addition of
an interim
line and
antenna to
KVTH-DT
is required
as part of
our repack
transition
plan. We
require a
device to
monitor
VSWR
levels on
our interim
line to
detect and
prevent
interim line
burnout.
Flexible Air $23,600.00 $22,400.00 N/A $21,055.78
Transmission
Line -
dielectric, 3"
Primary $0.00 $0.00 $0.00
Transmission
Line
Sub-total $28,975.00 $27,775.00 N/A $21,055.78
Total for all $2,577,214.25 $2,421,406.59 N/A $1,644,423.82

systems

Actual Cost
Justification

N/A

N/A

N/A

N/A



Components

Actual Information
Description

VSWR Monitor

File Name

Component Description:

Amount:

VSWR monitoring
system for KVTH-
DT interim
transmission line.
$5,375.00



Flexible Air Transmission

Line - dielectric, 3"

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

2nd payment for
interim line &
related line
equipment. Sum
total of lines
$1,237.60,
$55.47, $4.19,
$2.66, $55.47,
$5.65, $11.98,
$55.20, $56.08,
$6.12, $0.87,
$12.20, $13.50,
$1.54, $422.35,
$15.76, and
$148.96 on
invoice 6942.
$2,105.60

Initial payment for
interim line &
related line
equipment. This
invoice represents
a 45% down
payment
necessary to start
work on this
component.
$9,475.09

2nd payment for
interim line &
related line
equipment. This
invoice represents
a 45% down
payment
necessary to start
work on this
component.
$9,475.09



Cost
Information

Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Primary Tower
TOWER

Serious tower
reinforcement
/modifications

Interim
Installation

Tower
mapping for
an
undocumented
/poorly
documented
tower and
preparation of
documentation
necessary for
tower load
study

Estimated
Cost
Justification

Estimated
Cost

Predetermined

Cost Estimate Actual Cost

$1,242,500.00 $1,205,500.72 $864,129.20

$1,052,000.00 $1,000,000.00 Please see $671,043.20
attached
Transition
Plan
Narrative and
Structural

Analysis.

$80,000.00 $80,000.00 Install interim $67,585.28
antenna and
transmission

line.

$26,300.00 $15,230.00 During the $15,230.00
course of our
work our
vendor
MARSAND
determined
that more
mapping
would be
necessary to
develop a
reinforcement
proposal for
the KVTH

tower.

Actual Cost
Justificatiol

N/A

N/A

N/A



Short Tower $84,200.00
(less than 500)
Sub-total $1,242,500.00
Total for all $2,577,214.25
systems
Components

Actual Information
Description

Serious tower
reinforcement
/modifications

$110,270.72

$1,205,500.72

$2,421,406.59

File Name

Our tower is

460ft which is

at the high
end of the
range for a

"short" tower.

Itis also at
the top of a
mountain.

Our quote for

this
component is
slightly over
catalog
costs. The
tower & site
were studied
and this is
what is
required to
do the job.

N/A

N/A

$110,270.72

$864,129.20

$1,644,423.82

Our tower
is 460ft
which is at
the high
end of the
range for a
"short"
tower. It is
also at the
top of a
mountain.
Our invoice
for this
component
is slightly
over
catalog
costs. The
tower &
site were
carefully
studied
and this is
what is
required to
do th

N/A

N/A



Component Description:

Amount:

Component Description:

Amount:

2nd payment for
serious tower
modifications
necessary to
accommodate the
increased tower load
resulting from new
primary antenna &
new interim antenna
/line. This invoice
represents a 40%
down payment
necessary to start
work on this
component.
REVISED
$267,897.28

Final payment for
serious tower
modifications
necessary to
accommodate the
increased tower load
resulting from new
primary antenna &
new interim antenna
/line. This invoice
represents the final
10% owed.
$66,974.32



Component Description:

Amount:

Component Description:

Amount:

Initial payment for
serious tower
modifications
necessary to
accommodate the
increased tower load
resulting from new
primary antenna &
new interim antenna
/line. This invoice
represents a 50%
down payment
necessary to start
work on this
component.
$334,871.60

During the tower
work, it was
necessary to remove
part of our fence
line. The fencing
needs repair due to
this work.

$1,300.00



Interim Installation

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

2nd payment for
tower equipment &
rigging of side-
mounted interim
antenna and interim
transmission line.
This invoice
represents a 40%
down payment
necessary to start
work on this
component.
$27,034.11

Final payment for
tower equipment &
rigging of side-
mounted interim
antenna and interim
transmission line.
$6,758.53

Initial payment for
tower equipment &
rigging of side-
mounted interim
antenna and interim
transmission line.
This invoice
represents a 50%
down payment
necessary to start
work on this
component.
$33,792.64



Tower mapping for an
undocumented/poorly
documented tower and
preparation of
documentation necessary
for tower load study

Component Description:

Amount:

Component Description:

Amount:

TOWER CREW
COMMISSIONED
TO TAKE
MEASUREMENTS
& PICTURES TO
DOCUMENT A
TORQUE ARM
THAT WAS ADDED
TO THE TOWER
AFTER THE
ORIGINAL
CONSTRUCTION.
THIS WAS
NECESSARY FOR
THE STRUCTURAL
ENGINEERS TO
COMPLETE THEIR
LOADING STUDY.
$1,530.00

Mapping studies
necessary for
preparing the KVTH-
DT tower to support
loading required to
complete the repack.
Geotech report
($4800), foundation
mapping ($3600),
modification
drawings ($3900),
and structural
analysis ($1400).
REVISED
$13,700.00



Short Tower (less than

500
) Component Description: Final payment for

tower equipment &
rigging of new top-
mounted primary
antenna & removal
of existing top-
mounted primary

antenna.
Amount: $11,027.07
Component Description: 2nd payment for

tower equipment &
rigging of new top-
mounted primary
antenna & removal
of existing top-
mounted primary
antenna. This
invoice represents a
40% down payment
necessary to start

work on this

component.

REVISED
Amount: $44,108.29
Component Description: Initial payment for

tower equipment &
rigging of new top-
mounted primary
antenna & removal
of existing top-
mounted primary
antenna. This
invoice represents a
50% down payment
necessary to start
work on this
component.
Amount: $55,135.36



Outside Professional Services
Cost

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost
Description Cost Estimate  Cost Justification Actual Cost Justification

Outside $83,380.00 $78,750.00 $19,812.50
Professional
Services

Prepare and $2,630.00 $2,500.00 N/A $2,500.00 N/A
or review

reimbursement

form

Prepare $2,050.00 $1,500.00 N/A $600.00 N/A
request for

Special

Temporary

Authorization

Project $55,300.00 $52,500.00 Please see $6,000.00 N/A
management attached
of the transition Transition
Plan
Narrative.

Perform $7,360.00 $7,000.00 N/A $4,500.00 N/A
engineering

study for new

channel

assignment

and antenna

development

Prepare $3,155.00 $3,000.00 N/A $2,250.00 N/A
engineering

section of FCC

Form 2100

(main),

Construction

Permit

Application



Prepare $1,580.00 $1,500.00 N/A N/A N/A
engineering

section of FCC

Form 2100

(main),

License to

Cover

Application

Attorney Fees $5,260.00 $5,000.00 N/A $3,028.50 N/A
- Prepare and

File FCC Form

2100 (main),

Construction

Permit

Application

Attorney Fees - $2,365.00 $2,250.00 N/A $272.00 N/A
Prepare and

File FCC Form

2100 (main),

License to

Cover

Application

Attorney Fees $3,680.00 $3,500.00 N/A $662.00 N/A
- Prepare and

File request

for Special

Temporary

Authorization

Sub-total $83,380.00 $78,750.00 N/A $19,812.50 N/A

Total for all $2,577,214.25 $2,421,406.59 N/A $1,644,423.82 N/A
systems

Components

Actual Information
Description File Name



Prepare and or review
reimbursement form

Component Description:

Amount:

Component Description:

Amount:

REVISED Invoice
to prepare & review
schedule 399
reimbursement
form for KVTH-DT.
Pay terms are 50%
upfront & 50%
final. $1250
represents the final
payment. This
invoice contains
costs related to
other components.
$1,250.00

REVISED Invoice
to prepare & review
schedule 399
reimbursement
form for KVTH-DT.
Pay terms are 50%
upfront & 50%
final. Another
request will be
submitted for the
final 50%. This
invoice contains
costs related to
other components
$1,250.00



Prepare request for Special
Temporary Authorization

Amount:

Component Description:

Amount:

Component Description:

REVISED Invoice
to prepare STA
interim facility
request for KVTH-
DT. Pay terms are
50% upfront & 50%
final. Another
request will be
submitted for the
final 50%. This
invoice contains
costs related to
other components
$600.00

Final invoice to
prepare STA
interim facility
request for KVTH-
DT. We have
already paid the
first 50%. This is
the final 50% due.
REVISED
$600.00



Project management of the
transition

Component Description:

Amount:

Component Description:

Amount:

Invoice for project
management of the
transition. Our CEs
visited the KVTH-
DT site to assess
it. We have already
been paid for the
first 50%. This is
the final 50%.
REVISED for time
& materials billing
standard.
$3,000.00

REVISED Invoice
for project
management of the
transition. Our CEs
visited the KVTH-
DT site to assess
it. Pay terms are
50% upfront & 50%
final. Another
request will be
submitted for the
final 50%. This
invoice contains
costs related to
other components
$3,000.00



Perform engineering study
for new channel
assignment and antenna
development

Component Description:

Amount:

Component Description:

Amount:

REVISED inv. to
perform eng study-
new channel
assignment &
antenna
development. Pay
terms are 50%
upfront & 50%
final. $2250
represents initial
payment. Another
request will be
submitted for the
final 50%.Invoice
contains costs
related to other
components
$2,250.00

REVISED Invoice
to perform eng
study-new channel
assignment &
antenna
development. Pay
terms are 50%
upfront & 50%
final. $2250
represents final
payment. This
invoice contains
costs related to
other components
$2,250.00



Prepare engineering

section of FCC Form 2100
(main), Construction Permit

Application

Prepare engineering

section of FCC Form 2100
(main), License to Cover

Application

Attorney Fees - Prepare
and File FCC Form 2100
(main), Construction Permit

Application

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

REVISED Invoice
to prepare the
engineering section
of FCC Form 2100
& the CP
application for
KVTH-DT. Pay
terms are 50%
upfront & 50%
final. Another
request will be
submitted for the
final 50%. This
invoice contains
costs related to
other components
$1,125.00

REVISED Invoice
to prepare the
engineering section
of FCC Form 2100
& the CP
application for
KVTH-DT. Pay
terms are 50%
upfront & 50%
final. $1125.00
represents the final
payment. This
invoice contains
costs related to
other components.
$1,125.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

KVTH-DT Wiley
Rein LLP - Outside
Professional
Services:
Consultation with
attorneys to
prepare Form 2100
Construction
Permit Application
and preparef/file
minor modification
application.
$1,047.50

KVTH-DT Wiley
Rein LLP - Outside
Professional
Services:
Continued email
consultation with
attorneys to
Prepare Form 2100
Construction
Permit Application
& general issues
related to KVTH-
DT repack.
$204.00

KVTH-DT Wiley
Rein LLP - Outside
Professional
Services:
Consultation with
attorneys to
Prepare Form 2100
Construction
Permit Application
& other issues
related to KVTH-
DT repack
$816.00



Component Description:

Amount:

Component Description:

Amount:

Attorney Fees -Prepare
and File FCC Form 2100
(main), License to Cover
Application

Component Description:

Amount:

KVTH-DT Wiley
Rein LLP - Outside
Professional
Services: Attorney
review of KVTH-DT
channel
assignment letter
and consultation
with management
prior to preparing
Form 2100
Construction
Permit Application.
$272.00

KVTH-DT Wiley
Rein LLP - Outside
Professional
Services:
Conference calls
and e-mails with
attorneys to
discuss issues
related to preparing
Form 2100
Construction
Permit Application.
$689.00

Consultations for
filing a license to
cover and other
matters related to
completing the
KVTH-DT's repack
transition.

$272.00



Attorney Fees - Prepare
and File request for Special
Temporary Authorization

Component Description:

Amount:

Legal fees related
to filing a request
for special
temporary authority
to operate on our
interim antenna at
KVTH-DT. NET30
terms means due
date is 11/04/2018.
$662.00



Cost
Information

Other Expenses

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Predetermined Estimated

Description Cost Estimate  Cost
Other $209,071.52 $201,036.52
Expenses
Project-related $900.00 $900.00
Insurance
Security $3,599.90 $3,599.90
Cameras

Estimated
Cost
Justification

The KVTH-DT
repack project
occasionally
has costs
related to
insurance
such as transit
insurance for
large items
(antennas,
transmitters)
and site-based
insurance
costs related
to the ongoing
construction
project.

In lieu of
requesting
reimbursement
for additional
security, in-
house labor to
supervise a
tower crew for
2+ months, and
/or storage
costs; we are
requesting
four security
cameras that
we can use to
monitor the
site in real-
time.

Actual Cost

$156,176.74

$900.00

$3,599.90

Actual Co:
Justificatit

N/A

N/A



MVPD $1,200.00 $1,200.00 N/A N/A N/A
Notification of

Channel
Change
Equipment $30,000.00 $30,000.00 Freight for $25,732.45 N/A
Delivery and main and
Handling interim
Charges antenna and
interim
transmission
line.
Offloading
equipment
rental and
labor. This
price now
reflects known
invoiced costs.
*REVISED 8/3
/2018**
FCC Filing $195.00 $200.00 Our attorneys $200.00 N/A
Fees - Special paid KVTH-
Temporary DT's STA filing
Authorization fee on our
request behalf.
FCC Filing $335.00 $325.00 N/A N/A N/A
Fees - Form
2100 license
to cover
application
FCC Filing $1,110.00 $1,070.00 N/A N/A N/A
Fees - Form
2100 minor
change CP
application
DTV Medical $11,550.00 $3,560.00 Our quote for $3,560.00 N/A
Facility this service is
Notification significantly
under the
original
estimate so
we are
revising this
cost

downward.



Disposal

Costs (for
equipment and
other waste,
net of any
salvage value)

$5,000.00 $5,000.00

Develop and $463.26 $463.26
air

announcement

of upcoming

channel

change

Arkansas Use $154,718.36 $154,718.36

Tax

Sub-total $209,071.52 $201,036.52

Total for all $2,577,214.25

systems

$2,421,406.59

Components

Actual Information

Description File Name

Disposal of top
mount antenna

N/A

We must pay
Arkansas use
tax on taxable
purchases.
Our out-of-
state vendors
are not
required to
collect or remit
the taxes on
our behalf. We
must calculate
and pay use
tax ourselves.
We have
projected our
tax obligation
based on our
repack budget.

N/A

N/A

$875.00 N/A

$425.00 N/A

$120,884.39 Estimates
in this
category
will rise
slightly as
we
continue ti
receive
invoices
and incur
repack-
related
costs.

$156,176.74 N/A

$1,644,423.82 N/A



Project-related Insurance

Component Description:

Amount:

Component Description:

Amount:

Security Cameras

Component Description:

Amount:

MVPD Notification of
Channel Change

Information not provided.

Equipment Delivery and
Handling Charges

For a period of
time, the KVTH-
DT tower site was
considered a
"construction site”
which triggered a
small, temporarily
increase in our
insurance
premium. This
was a one-time
fee of $500.
$500.00

Transit insurance
for interim and
primary antennas
and line to cover
the shipment in
transit from Maine
to Arkansas.
KVTH-DT ONLY.
$400.00

Security cameras
in lieu of other
reimbursable
costs (storage,
outside security
staff, or personnel
oversight costs)
related to the
repack.
$3,599.90



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

2nd payment for
delivery/handling
costs on the
primary antenna.
The two line items
are $3825. This
invoice represents
a 45% down
payment
necessary to start
work on this
component.
$3,825.00

2nd payment for
delivery/handling
costs on the
interim antennas &
feedline. The two
line items are
$5175. This
invoice represents
a 45% down
payment
necessary to start
work on this
component.
$5,175.00

Shipping &
handling of KVTH-
DT transformer
system.

$1,802.45



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Initial payment for
delivery/handling
costs on the
antennas &
feedline. The two
line items are
$3825 & $5175
(page 1 & 2). This
invoice represents
a 45% down
payment
necessary to start
work on this
component.
$9,000.00

2nd payment for
delivery/handling
costs for our
interim transmitter.
This invoice
represents a 60%
down payment
necessary to start
work on this
component.
$1,008.00

Final payment for
delivery costs
related to
rechanneling the
main KVTH-DT
transmitter.
$185.00

final payment
related to delivery
costs for KVTH-
DT antenna and
line.

$2,000.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Final payment for
shipping costs of
the KVTH-DT
interim transmitter.
$168.00

Shipping charges
for 5-ton HVAC
system.

$400.00

2nd payment for
delivery/handling
costs on the
rechanneling of
our primary
transmitter. This
invoice represents
a 60% down
payment
necessary to start
work on this
component.
$1,110.00

Initial payment for
delivery/handling
costs for our
interim transmitter.
This invoice
represents a 30%
down payment
necessary to start
work on this
component.
$504.00



FCC Filing Fees - Special
Temporary Authorization
request

FCC Filing Fees - Form
2100 license to cover
application

FCC Filing Fees - Form
2100 minor change CP
application

DTV Medical Facility
Notification

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Component Description:

Amount:

Initial payment for
delivery/handling
costs on the
rechanneling of
our primary
transmitter. This
invoice represents
a 30% down
payment
necessary to start
work on this
component.
$555.00

STA Filing fees for
KVTH-DT directly
related to repack.
NET30 terms
mean due date is
12/7/2018.
$200.00

KVTH-DT DTV
Notification quote
and invoice for
Medical
Notifications
service.
$3,560.00



Disposal Costs (for
equipment and other waste,

Component Description: Disposal of the old
net of any salvage value)

transformer that
was replaced as
part of the repack
project. The site is
on a mountain
with difficult
access points and
the transformer is
extremely heavy.
Amount: $875.00

Develop and air
announcement of upcoming

Component Description: Cost to malil
channel change

channel change
notices to KVTH-
DT's active viewer
mailing list. NET30
terms mean due
date is 12/30/2018.

Amount: $425.00
Arkansas Use Tax

Component Description: Arkansas sales
tax for KVTH-DT
transformer
disposal.

Amount: $70.00

Component Description: Sales tax for

KVTH-DT mailing

notices to viewers

about channel

change & rescan.
Amount: $38.26



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Arkansas sales
tax for previously
reimbursed
Marsand invoice
6717 (main
transmitter)
$1,372.69

Sales tax for
security cameras.
$323.99

Sales tax for
fencing and
structural engineer
components within
AMAX invoice
#18101501
$140.00

Arkansas sales
tax for previously
reimbursed
Marsand invoice
6790 (interim
transmitter)
$5,605.52

sales tax on 3rd
antenna & line
invoice #6942
$3,029.50

Arkansas sales
tax on final
payment for tower
work, marsand
invoice 6941.
$6,780.79



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Sales tax for
KVTH-DT 5 ton
Cooling-only
system.
$1,898.51

Arkansas sales
tax for previously
reimbursed
Marsand invoice
6791 (main
transmitter)
$2,570.01

Arkansas sales
tax for previously
reimbursed
Marsand invoice
6715C (tower
work)
$33,903.96

Arkansas sales
tax for previously
reimbursed
Marsand invoice
6718 (interim
transmitter)
$3,139.66

Sales tax on 3rd
rechannel invoice
#6944

$632.93



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Arkansas sales
tax for previously
reimbursed
Marsand invoice
6788 (main
antenna)
$8,026.48

Arkansas sales
and use tax true-
up for invoice
6715C that was
already by
approved &
reimbursed by the
FCC but did not
include sales/use
tax. See attached
narrative.
$33,903.97

sales tax on
transmitter
electrical
installation
component within
Eagle Elec invoice
# 12652

$257.36

Sales tax for
KVTH-DT
Transformer
system.
$3,900.85



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Arkansas sales
tax for previously
reimbursed
Marsand invoice
6716 (main and
interim antenna).
$14,744.84

Arkansas sales
tax on final
transmitter
payment, marsand
invoice 6945
$1,046.55

Arkansas sales
tax for previously
reimbursed
Marsand invoice
6792 (interim
transmitter)
$6,279.32

Sales tax on
electrical work for
KVTH-DT
transmitter
installation.
$257.36

Arkansas sales
and use tax true-
up for invoice
6786A that was
already by
approved &
reimbursed by the
FCC but did not
include sales/use
tax. See attached
narrative.
$27,123.17






Cost

Information

Grand Total

Predetermined
Cost Estimate

Total for all systems $2,577,214.25

Reimbursemegr{estion

Status

The facility has ceased operating on its pre-
auction channel.

Construction of final facilities or all
necessary modifications are complete.

All receipts for reimbursement have been
submitted no further costs are expected to
be incurred. Note this will lock the Form 399
from further editing and begin close-out
procedures with the Fund Administrator.

Estimated Cost

$2,421,406.59

Response

Yes

No

No

Actual Cost

$1,644,423.82



Certification Section

Submission of Estimated

Expenses Statements

Question

WILLFUL FALSE STATEMENTS ON THIS
FORM ARE PUNISHABLE BY FINE AND
JOR IMPRISONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE STATEMENTS COULD SUBJECT
THIS ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT.

1. The Authorized
Person signing
below certifies that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.

3. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

Response



4. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels
(broadcasters) or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD).

5. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

6. The above-named
entity certifies that it
will maintain and
provide to the
Commission detailed
records, including
receipts, of all costs
eligible for
reimbursement
actually incurred.

7. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.



8. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a pre-requisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

Jim Grant
General
Manager

09/16/2019



Certification Section Question Response

Submission of Actual WILLFUL FALSE, FRAUDULENT, OR
Cost Documentation FICTITIOUS STATEMENTS ON THIS
Statements FORM ARE PUNISHABLE BY FINE AND

JOR IMPRISIONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE AND/OR FRAUDULENT
STATEMENTS COULD SUBJECT THIS
ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT (U.S. CODE, TITLE
31, SECTIONS 3729-3733).

1. The Authorized
Person signing
below certifies and
represents that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity certifies that
the statements in this
form and attached
documentation are
true, complete, and
correct.

3. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.



4. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

5. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels (full power
and Class A stations)
and/or otherwise
modify a television
station’s facility as a
result of the
spectrum repack
(LPTVITV Translator
stations); or to
minimize service
disruption resulting
from a repacked
television station (FM
stations); or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD) .

6. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

7. The above-named
entity certifies that
the cost information
/documents
submitted reflect
costs actually
incurred.



Attachments

8. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.

9. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a prerequisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

Jim Grant
General
Manager

09/16/2019



